Miramar Ranch
North

Public Facilities
Financing Plan

City of San Diego
Engineering and Development Department

July 20, 1988
Revised July 28, 1988
Amended April 25, 1995




(R-89-369)

RESOLUTION NUMBER R-_ 271792

ADOPTED ON September 6, 1988

RESOLUTION OF THE COUNCIL OF THE CITY OF SAN
DIEGO APPROVING THE MIRAMAR RANCH NORTH PUBLIC
FACILITIES FINANCING PLAN AND FACILITIES
BENEFIT ASSESSMENT.

BE IT RESOLVED, by the Council of The City of San Diego, that
the City Manager hereby approves that document entitled "Miramar
Ranch North Public Facilities Financing Plan, July 28, 1988," a
copy of which is on file in the office of the City Clerk as

Document No. RR- 271792 .

APPROVED: John W. Witt, City Attorney

By

ohn K. Riess
Deputy City Attorney

JKR:wk:600,2
08/22/88
Cr.Dept:E&D
R-89-369
Form=r.fbaplan



(R-95-1511)

RESOLUTION NUMBER R- 00033
MAY 02 1595

ADOPTED ON

RESOLUTION OF THE COUNCIL QF THE CITY OF SAN
DIEGO APPROVING THE MIRAMAR RANCH NORTH
PUBLIC FACILITIES FINANCING PLAN,

BE IT RESOLVED, by the Council of The City of San Diego,
that the City Council hereby approves that document entitled
"Miramar Ranch North Public Facilities Financing Plan, July 20,
1988, Revised July 28, 1988, Amended April 25, 1995," a copy of

which is on file in the office of the City Clerk as Document No.
RR-2O5593
APPROVED: JOHN W. WITT, City Attorney

B w@

/John K. Riess
Senior Deputy City Attorney

JKR:pev
04/17/95

Or .Dept: Eng.
R-95-1511
Form=r.fbaplan



Table of Contents

I. Introduction . . |
A. Scope Of Report o !

B. Authorities o e ope |

II. Public Facilities Financing Plan . 3
A. General Requirements o i3

B. Development Forecast And Ana1y51s o D

C. Annual Review . . . D

D. Existing And Proposed Pubhc Facﬂltles And Serv1ces . 5

E. Future Public Facility Needs i3 a ]

1. Mercy Interchange Improvements. Wy W s e 5w

2. Major Streets. . T T 4 |

3. Significant Collector Street U O A i |

4. Community Facilities. . . . i @3 m s & el

F. Financing Strategy: General Conmderatlons g o5 w8 W o8 ol

1. Developer Payment/ Subdivision . . . . |

2. Assessment or Special District Procedures o« x w e e x il

G. Financial Strategy--Individual Project Alternatives . . . .16

H. Coordination With Curry Development Agreements . . . .16
AppendixA . . . . . . . . .Facilities Projects: Summary

And CIP Data Sheets 9-11 through 9-48

AppendixB . . . . . . . . . . . . .Listing by Ownership And
County Assessor Parcel Numbers



Table of Tables

Table 1: Anticipated Building Permit Schedule . . . .

Table 2: Capital Facility Projects & G % & %
Table 3: Capital Facility Project Costs By Year of Need

Table 4: Capital Facility Project Costs By Funding Type
Table 5: Curry Participation . . . . . . . . .

Table of Exhibits

Exhibit 1: Anticipated Permits and Occupancy
Exhibit 2: Facilities Map . . . . .

........

.10
.13
.17

19



I. Introduction

A. Scope Of Report

This report is the overall financing plan for the Miramar Ranch North
Community Plan area and sets forth the major public facilities which will
be needed by the time the ultimate build-out of the community is expected.

B. Authorities

The basis and authority for the preparation of the Miramar Ranch North
Financing Plan are found in several documents which have been pre-
viously adopted by the City Council.

The "Progress Guide and General Plan for the City of San Diego", adopted
by the City Council on February 26, 1979, sets forth the guidelines for the
future development and planned growth. The Plan designates the
Miramar Ranch North area as a "Planned Urbanizing Area" and suggests
that needed community facilities be financed by special assessment dis-
trict, impact fees, developer contributions and the City’s General Fund. It
also states that the prime responsibility for the provision of community
facilities should be the developers’.

On August 11, 1980, the City Council adopted Council Policy 600-28 en-
titled "Requirements for the Development Approval in Planned Urbaniz-
ing Area". The Policy requires, in part, that a community facilities
financing program shall be adopted by the City Council, setting forth the
methods and sources of financing all needed improvements within a com-
munity.

While Resolution Number R253290, adopted on December 15, 1980, by the
City Council, stated the intention to initiate proceedings for the designa-
tion of an Area of Benefit within the Miramar Ranch North area and
directed the City Manager to make and file with the City Clerk a report, in



Introducton

writing, pursuant to Section 61.2203 of the Municipal Code, which shall
contain specific information concerning the application of a2 Facilities
Benefit Assessment in the Miramar Ranch North area, it has been deter-
mined that the assessment proceeding is no longer necessary.

The Miramar Ranch North Community Plan, adopted by the City Council
on May 21, 1987 by Resolution No. R-268372, is a set of proposals which

serves a$ a guide for future public and private development within the
Community through 2000.

C. 1995 Amendment

In order to implement the Miramar Ranch North Cost
Reimbursement District, this Financing Plan was amended on

April 25, 1995, by City Council Resolution No.R-285693 .
The Amendment consisted exclusively of deleting references
to funding from Curry development -agreements for specific
proijects. The same funds would be used for public
facilities consistent with the Cost Reimbursement District.

Miramar Ranch North PFFP



-3- Public Facilities Financing Plan

II. Public Facilities
Financing Plan

A. General Requirements

The Progress Guide and General Plan ("General Plan") for the City of San
Diego recommends the division of the City into planning areas which are
designated as Urbanized, Planned Urbanizing and Future Urbanizing
areas. The Miramar Ranch North area is a Planned Urbanizing area.

Council Policy 600-28 requires that, in the Planned Urbanizing areas of
the City of San Diego, development approval for the "New Communities"
and "Developing Communities" depends upon adoption of a plan for
financing public facilities. Accordingly, on , the Council,
by Resolution, adopted a Public Facilities Financing Plan for the Miramar
Ranch North Community. This Community Financing Plan contains a
development forecast and analysis, a summary of existing facilities, a capi-
tal improvement program listing public facility needs, and an analysis of
proposed methods of financing, concluding with a specific financing
strategy.

This Public Facilities Financing Plan shall be interpreted in a manner
consistent with the requirements of the adopted community plan, any ap-
plicable Development Agreements, and any other discretionary permit ap-

plying to the lands within the Miramar Ranch North Community Planning
Area.

B. Development Forecast
and Analysis

Miramar Ranch North is presently undeveloped. Total development allo-
cated for all ownerships is indicated in Table 1. Total development
planned includes:

Miramar Ranch North PFFP
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Table 1

Miramar Ranch North (By City Fiscal Year)

Residential Units’ Comm./Indus. Acres

Fisca& Sgl- Multi- 3 i 5
Year Fam. Fam. Curry Total® Comm. Indus. Curry™ Total

1988-89 82 76 204 362 -- -- -- -
1989-90 242 231 204 677 7 33 20 60
1990-91 355 339 - 694 i i 31 19 61
1991-92 387 370 -- 757 7 22 -- 29
1992-93 323 308 -- 631 -- 20 -- 20
1993-94 259 246 -- 505 -- 20 -- 20
1994-95 242 230 -- 472 -- 16 - 16
1995-96 197 188 -- 385 - -- - -
1996-97 85 80 - 165 - = = -
Total 2,172 2,068° 408  4.648%' 25 142 39 206

1 Single-family includes very low, low and medium-low units per Community
Plan definition; multi-family includes medium and medium-high units
(townhouse and apartments).

2 Scheduled year of building permit issuance. Build-out and full occupancy
expected 12 to 24 months thereafter.

3 The mix of units is approximate and the apportioning between single-family
and multi-family permit requests may vary by year. Any unused units
allocated in a given year may be carried over to subsequent years except as

otherwise may be specified in a specific Development Agreement.

4 Does not include 15 acres of Curry industrial in the Sabre Springs
Community Plan.

5 The mix of commerical and industrial is approximate and permit requests
may vary by year. Any unused units allocated to in a given year may be
carried over o subsequent years.

6 This schedule does not constitute a phasing or timing schedule of
development for the community. Such schedules may be approved by Council
by separate agreement.

7 Includes 880 DU of non-BCED ownership (See Appendix B)
8 Does not include two unused Curry/Multi-family units available per

Community Plan.

Miramar Ranch North PFFP



-5- Public Facilities Financing Plan

m 206 acres of commercial and industrial facilities.

All commercial and industrial development plus about three-quarters of
residential development are projected to occur between Fiscal Year (FY)
1989/1990 and FY 1994/1995. All of the Capital Facilities Projects (CIP)
will be needed during that period except CIP #9-45. See Exhibit 1.

C. Annual Review

It should be noted that development projections are based on the best es-
timates of owners and developers as to how they see the future land
development market. Obviously, certain economic events could preclude
development from taking place as quickly as forecasted, or conversely
could accelerate the pace of development. High interest rates and higher
land and housing prices or an economic recession could significantly
change the rate of development in Miramar Ranch North, as well as for all
of the San Diego area. The City will closely monitor all development ac-
tivity within the Miramar Ranch North area. To ensure that this program
maintains its viability, an "Annual Review" will be performed, and recom-
mended actions presented to Council. The Annual Review will include,
but not necessarily be limited to, evaluation of the following:

1. Rate of inflation.

2. Interest rates.

3. Capital improvement projects to be constructed in the next fiscal
year.

4. Costs of all facilities.
5. Community Plan compliance.

6. Rate of development.

D. Existing And Proposed
Public Facilities And Services

Miramar Ranch North is presently undeveloped, it contains no public
facilities other than two major power transmission lines. It is, however,

within the service areas of the following agencies and public utility ser-
vices:

Miramar Ranch North PFFP
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-7- Public Facilities Financing Plan

1. The City of San Diego will provide police protection, fire protec-
tion, library service, water and sewer service, trash collection, and
park and recreation services as provided for in the Municipal
Code, the Miramar Ranch North Community Plan and this Public
Facilities Financing Plan.

2. The San Diego Unified School District is the agency responsible for
providing school facilities and services. Under the terms of the
Community Plan:

a. Prior to the recording of the first residential subdivision, the
School District shall have created on at least 1,100 acres of
Miramar Ranch North, a Community Facilities District which
shall fund at the time all the developer fees for that 1,100
acres. In the event the Board of Education does not desire the
creation of a Community Facilities District, the Board shall so
notify the City Council and request that such Community
Facilities District be deleted.

b. The westerly school site in Miramar Ranch North shall be
graded at the time Scripps North Parkway is constructed (FY
"89-90).

c. In the course of adoption of the Community Plan, BCED com-
mitted to a private (BCED) contribution of $1,000,000 for
school planning and sports field construction on the high
school site with 2.a. above.

The combination of 2.(a), (b) and (¢) and the San Diego Unified
School District "Long Range Facilities Master Plan: 1986-2000"
adopted January 1987, and revised December, 1987, demonstrates
that Mira Mesa #10 Elementary School (in Miramar Ranch North)
will be occupied in the Fall of 1990. This date ties in well with the
forecasts of this Public Facilities Financing Plan. The same
"Master Plan" sets the opening of the first increments of the
Scripps Ranch High School in the Spring of 1992.

The Community Plan (p. 74) calls for a westerly elementary school
site of 10 acres adjoining a 13-acre park (CIP 9-41) and an easterly
school site of 5 acres adjoining a 20-acre park (CIP# 9-43).

While the SDUSD staff indicated agreement with this Community
Plan designation, the current City preference is that a three acre

Miramar Ranch North PFFP



-8- Public Facilities Financing Plan

portion of each elementary school site will be owned by the school
district and the balance of the area by the City of San Diego.

Although the school district policy and City preference are not as
yet reconciled, this Finance Plan reflects the City preferred
method.

Since the initial year of the development does not occur until fiscal
1991, there is sufficient time to permit the School District and City
to reconcile the situation. Any changes to this document made
necessary by a City/District negotiated agreement may be made
during the mandated annual review

3. The San Diego Gas & Electric Company, Pacific Bell and the
franchised cable company will provide respective services. Main
service facilities adjoin Miramar Ranch North. Extensions of
these systems will be funded by developers in accordance with
utility rulings.

4., The San Diego Transit System will provide mass transit service.
This Public Facilities Financing Plan demonstrates the provision
of a Park and Ride facility within Miramar Ranch North.

E. Future Public Facility Needs

Miramar Ranch North Community Plan implementation will require the
completion of 27 major capital facility projects, identified in Exhibit 2 and
Table 2. By category, these may be summarized as follows:

1. Mercy Interchange Improvements.
Required capital projects are:

a. Widening of the existing Interstate 15 underpass at Mercy
Road to four lanes plus a left turn pocket for westbound to
southbound traffic onto Interstate 15. This is required by the
Community Plan to begin construction within 120 days after
recordation of the first subdivision map.

b. Construction of westbound to southbound improvements re-
quired in the February 1988 CalTrans study report. This work
consists of six lanes through the underpass, minor modifica-
tion of the ramps, installation of traffic signals on each side of

Miramar Ranch North PFFP
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Table 2
Capital Facility Projects
Miramar Ranch North
Fiscal Est. Cost
Project Yr.of 1988-89
Project Category/ Description Number Need Dollars
(Thousands
of Dollars)
Mercy Interchange Improvements
Underpass Widening 9-11 1990 $ 2,400
Interchange Modification 9-12 1991 2,420
Traffic Signal & Park and Ride 9-13 1994 _ 935
Total 5,755
Streets
Seripps Ranch Blvd-West 9-21 1989&1991 6,100
Scripps Ranch Blvd-Central 9-22 1989&1992 1,400
Seripps Ranch Blvd-East 9-23 1989&1992 3,100
Seripps North Pkwy-West 9-24 1989&1990 4,600
Scripps North Pkwy-Central 9-25 1989&1990 5,600
Contribution for Off-Site Rds. 9-26 1989 2,100
Spring Canyon Road 9-27 1989&1990 7,500
Cypress Canyon Road 9-28 1991 2,600
Reservoir Road 9-29 1989&1992 2,700
Total $ 35,700
Utilities
Miramar Pump Station 9-31 1990 140
Water Reservoir & Booster Pump 9-32 1990 4,000
Interceptor Ditch/Sewer-West 9-33 1991 420
Interceptor Ditch/Sewer-Central 9-34 1992 520
Interceptor Ditch/Sewer-East 9-35 1992 700
Off-Site Sewer-South 9-36 1991 1,900
Off-Site Sewer-North 9-37 1990 270
Total $ 7,950
Community Facilities
Cypress Canyon Neighborhood Park 9-41 1991 $4,000
Lakeshore Park 9-42 1992 1,300
Community Park 9-43 1993 5,000
Traffic Signals 9-44 1992&1994 540
Recreation Building 9-45 1996 630
Fire Station No. 37 9-46 1993 576
Scripps Ranch Library Contribution 9-47 1989&1993 2,350
Mass Transit Study Funding 948 ~1990 50
Total $14,446
Grand Total $ 63,851

Note: The costs shown for items 9-46 and 9-47 reflect only the portions of the project
costs which are funded by Miramar Ranch North.

Miramar Ranch North PFFP
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Interstate 15 and construction of an auxiliary lane south of
Mercy Road on the west side of Interstate 15 to Mira Mesa
Boulevard. The Community Plan requires this facility, ". .
shall be open and usable by the public prior to occupancy of
any structure which brings the community total to 2,700
(EDU)", and will comprise all of the Interstate 15 improve-
ments required for the build-out of Miramar Ranch North.

2. Major Streets.

The major and arterial streets to serve Miramar Ranch North and
adjoining communities are: Scripps Ranch Boulevard and Scripps
North Parkway (aka Alternative 8A).

Timing of these facilities is strictly controlled by the Community
Plan as applied to all projects permitted after May 21, 1987 within
the Miramar Ranch North Community Planning Area.

a. Scripps North Parkway, Alternative 8A, must be built from
Mercy Crossing to the east boundary of BCED lands with the
first development. Widening of a portion to six lanes is re-
quired prior to the occupancy of the 2,700th equivalent dwell-
ing unit.

b. Scripps Ranch Boulevard is required in part to accommodate
the initial water system development. It will be developed to
road standards as noted on the attached project data sheets.

3. Significant Collector Street

Spring Canyon Road must be built to a four lane configuration
with the first residential subdivision.

4. Community Facilities.

Costs and timing of other necessary community facilities, such as
parks, library and fire station, are set forth on the respective
project data sheets.

The Community Plan, Section 7, (pager 57) calls for "Five pocket
parks . . .to be strategically located within the community." These
pocket parks are to be about one acre in size. The pocket parks will
be a developer construction cost and will be maintained by the
Open Space Maintenance District. The pocket parks will be ac-

Miramar Ranch North PFFP



-12- Public Facilities Financing Plan

quired by Park and Recreation through normal open space acquisi-
tion procedures and thus are not included in this financing plan.

It must be noted that development can not proceed or go beyond the indi-
cated thresholds unless and until the noted, necessary facilities projects
are assured. In order that individual development projects proceed, it
shall be the developer’s responsibility to provide such facilities. In such
cases, reimbursement agreements may be appropriate.

Detailed data sheets on each individual project are found in the appendix
to this report.

Land costs are included in seven of the 27 projects. These include the
Mercy Interchange project, three park facilities, Fire Station #37, Park
and Ride, and Library.

The magnitude of these costs makes it evident that a carefully constructed
financing program must be implemented to insure the provision of ade-
quate facilities at a time when they are needed. Based upon the tentative
development schedule presented in Table 1 and the specific requirements
of the community plan, individual years of need have been determined for
each of the facility projects, as identified in Table 2. These schedule years
are not binding upon subsequent development, but have been useful in es-
timates of cost.

Table 3 identifies those projects and costs thereof which will be required
during the first three years of development, fiscal years 1988-89 through
1990-91. As indicated, 76.6% of the total project costs (or about $50 Mil-
lion) will need to be incurred during this near-term period. This situation
makes it imperative from the developers’ standpoint that a reasonable and
equitable basis for cost sharing be established at the outset. This will re-
quire close cooperation between the several major property owners and the
City of San Diego.

Miramar Ranch North PFFP
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Table 3

Capital Facility Project Costs

By Fiscal Year Of Need
1991-92
Project#/Description 1988-89 1989-90 1990-91 & Beyond
- - - - Thousands of Dollars - - - -

9-11 TUnderpass Widening 300 2,100
9-12 Interchange Modification 300 220 1,900
9-13 Traffic Signal & Park and Ride 935
9-21 Seripps Ranch Blvd-West 4,400 1,700
9-22 Scripps Ranch Blvd-Central 600 800
9-23 Secripps Ranch Blvd-East 1,200 1,900
9-24 Scripps North Pkwy-West 1,700 2,900
9-25 Scripps North Pkwy-Central 1,200 4,400
9-26 Contribution for Off-Site Rds 2,100
9-27 Spring Canyon Road 1,800 5,700
9-28 Cypress Canyon Road 2,600
9-29 Reservoir Road 1,500 1,200
9-31 Miramar Pump Sta.Expansion 140
9-32 Water Reservoir & Booster Pump 4,000
9-33 Interceptor Ditch/Sewer-West 420
9-34 Interceptor Ditch/Sewer-Central 520
9-35 Interceptor Ditch/Sewer-East 700
9-36 Off-Site Sewer-South 1,900
9-37 Off-Site Sewer-North 270
9-41 Cypress Canyon Neighborhood Prk 4,000
9-42 Lakeshore Park 1,300
9-43 Community Park 5,000
9-44 Traffic Signals. 540
9-45 Recreation Building 630
9-46 Fire Station #37 300 276
9-47 Scripps Ranch Library Contribution 1,250 1,100
9-48 Mass Transit Study Funding 50

Total $16,650 $19,780 $12,520 14,901

Grand Total = --- $63,851---

% of Total 26.1 31.0 19.6 23.3

Note: Includes only those costs which-are funded by Miramar Ranch North, cost figures
shown in this table for items 9-46 and 9-47 are only a portion of the full project cost.

Miramar Ranch North PFFP
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F. Financing Strategy: General Considerations

Three basic methods are available for sharing the total financing of
Miramar Ranch North capital facilities:

m Developer construction and or payment through the normal sub-
division process.

m Utilization of assessment district procedures, such as a 1913/1915

Act District or a special tax such as a Community Facilities District
(Mello Roos).

m Provide a cost sharing mechanism among the various owners in the
Community Plan.

This financing plan has assigned each project (on a preliminary basis) to
one of these methods.

While the greater portion of Miramar Ranch North is presently under one
ownership (BCED), there are other property owners who will benefit from
the required public projects. One or more of the following financing
methods will be needed:

1. Developer Payment/ Subdivision

General Plan and City Council Policy provide that the respon-
sibility for providing needed public facilities in Planned Urbaniz-
ing Areas, such as the Miramar Ranch North Community
Planning Area, rests with the developers. Further, the adopted
community plan sets forth precise thresholds for various public
facilities. The developer of any project exceeding any threshold set
forth in the community plan text is responsible for providing the
required public facilities before a threshold may be exceeded.
Three methods for providing these public facilities are:

a. Direct construction by a single developer (or land owner) under
conventional subdivision map act procedures.

1 Where the term "developer” is used in the MRN CIP sheets, it shall mean
BCED or its successors in interest, subject to reimbursement agreements if
suitable and approved by City Council.

Miramar Ranch North PFFP
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b. Direct payment by two or more developers (or land owners)
through a predetermined cost-sharing arrangement.

c¢. Direct payment by one or more developers (or land owners)
with subsequent cost reimbursement by others who benefit
from this improvement, through established cost reimburse-
ment procedures.

Specific methodology to be employed utilizing developer/sub-
division financing is a matter for later determination. The
Miramar Ranch North Financing Plan does not require that this
level of detail be specified.

Any developer or developers may petition the City Council to in-
itiate public financing procedures which, if finalized, may be used
to finance the various facilities required.

In the event such public financing is not approved, then the
developer must still provide the necessary facilities if the project
proposed by the developer will exceed any threshold set forth in
the community plan.

2. Assessment Or Special District Procedures

Specific assessment or other special district procedures which may
be utilized upon necessary Council approval include the following:

a. 1913/1915 Assessment Districts. Special assessment financ-
ing, using 1913/1915 Assessment Acts may be used as a sup-
plementary or alternative method of financing some facilities
such as streets, sidewalks, sewers, water lines, storm drains
and lighting facilities.

b. Other Districts. State legislation, such as the Mello-Roos Act
of 1982, has been enacted for providing methods of financing
public facilities in new and developing areas. The formation of
Community Facility Districts may be initiated by
owner/developer petition.

As discussed subsequently, this financing plan calls for possible
utilization of Community Facilities District procedures and/or
1913/1915 procedures. This financing plan is subject to amend-

ment, should other assessment procedures be more applicable at a
later date.

Miramar Ranch North PFFP
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Note: Developer provided parks will take the place of the "Park
Fees" otherwise collected pursuant to Sections 102.0406.06 and
96.0403 of the San Diego Municipal Code.

G. Financial Strategy--
Individual Project Alternatives

The 27 projects listed in Table 4 2 and Appendix A will be
handled by the developer through one or more of the
following means:

m Direct developer construction or payment through normal subdi-
vision procedures.

m Utilization of a Mello-Roos Community Facilities District.
m Utilization 0f 1913/1915 assessment procedures.

Any Mello-Roos or other assessment procedures utilized will be estab-
lished on a fair and equitable basis. Any projects that are not covered by
Mello-Roos or other assessment district procedures as will be finally deter-
mined will be borne directly by the developer.

H. Coordination With Curry
Development Agreements

Robert T. and Raedene Curry have two development agreements with the
City of San Diego that relate directly to the Miramar Ranch North Financ-
ing Plan. These agreements are as follows:

1. An agreement executed November 8, 1983, covering 47.3 acres of
land in Miramar Ranch North, allowing development of 408 con-
dominiums, consistent with the Miramar Ranch North Community
Plan.

2. An agreement executed July 16, 1984, covering 123 acres of in-
dustrial development in both Miramar Ranch North and Sabre
Springs. Maximum building space allowable is approximately 1.3
million square feet of multi-tenant office facilities or 2.3 million
square feet of industrial or single-tenant office facilities. While
this development lies within two Community Plan areas, its access
will be only from Miramar Ranch North.

Miramar Ranch North PFFP
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DELETED

Table 4

Capital Facility Project Costs

Developer/
Com. Facil. Dist/
Assessment

Project#/Description District Total
- - - Thousghds of Dollars - - -
9-11 Underpass Widening - 2,400
9-12 Interchange Modificatio 856 2,420
9-13 ‘'Traffic Signal & Park an 154 935
9-21 Scripps Ranch Blvd-West - 6,100
9.22 Scripps Ranch Blvd-Central ,400 - 1,400
9-23 Scripps Ranch Blvd-East 3,100 -- 3,100
9-24 Scripps North Pkwy-West 4,600 - 4,600
9-25 Scripps North Pkwy-Central 5,600 - 5,600
9-26 Contribution For Off Site Roads 2,100 - 2,100
9-27 Spring Canyon Road 7,500 - 7,500
9-28 Cypress Canyon Road 2,600 - 2,600
9-29 Reservoir Road 2,700 - 2,700
9-31 Miramar Pump Sta. Expansion 140 - 140
9-32 Water Reservoir & Booster Pum 4,000 - 4,000
9-33 Interceptor Ditch/Sewer-West 420 - 420
9-34 Interceptor Ditch/Sewer-Centyal 520 - 520
9-35 Interceptor Ditch/Sewer-Ea 700 - 700
9-36 Off-Site Sewer-South - 1,900
9-37 Off-site Sewer North - 270
9-41 Cypress Canyon Nej 675 4,000
9-42 Lakeshore Park - 1,300
9-43 Community Par - 5,000
9-44 Traffic Signals,®pring Cnyn Rd. -- 540
945 Rec. Buildin -- 630
9-46 Fire Statiop/#37 576
9-47 Scripps Rdnch Library Contribution 2,234 2,350
9-48 Mass sit Study Funding 50 --50
$61,864 63,851

% of Total 96.9 3.1

Ngtes: Reimbursement contracts will be used where appropriate for equitable cost sharing
able does not include contributions from outside Miramar Ranch North.

Miramar Ranch North PFFF
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Since these agreements were executed prior to approval of the Community
Plan Amendment for Miramar Ranch North, there may be some inconsis-
tencies between the documents which will be resolved appropriately.
However these agreements do call for this developer to provide significant
public facilities, including landscaping, open space, streets and utilities.
They also specify that the developer must participate in the financing of
other public facilities, including the—fellewing: amond
others, fire station, library, community park. park and ride
facilit neighborhood parks, Mercy Road interchange, and

traffic signals. E%ng;ment Cost Participati
per Development Agreefnents

1.Resjdential 2.Industrial

Mercy Interchange Improvements
Mercy Interchange Traffic Signals
Fire Station
Park-and-Ride
Library

Community Park
Neighborhood Pagks
Other Improv
Agree ts and Conditions of

P4 P4 D4 P4

This financing assistance will be through payment of a development fee at
time of building permit issuance, as follows:

1. Residential. $2,368.80 per residential unit, starting fiscal year
1983-84. The 1988-89 figure has been set at $3,023.26 per unit.
Annual escalation is at a 5% rate.

2. Industrial. Established at $9,062 per net industrial acre in fiscal
year 1983-84, with a 1988-89 figure of $13,944, reflecting a 9% an-
nual escalation factor.

The development agreements specify that these fees will be the only fees
charged to Curry by the City to provide those public facilities.

The development agreements do not specify a detailed allocation of these
fees for various public facility components. This is because of the com-
putational nature of their determination, involving variations in cost and

Miramar Ranch North PFFP
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Public Facilities Financing Plan

time schedule. However, the fees were based on the following items and
cost estimates, expressed in 1982-83 dollars:

Item Amount (in 1983 $)
Mercy Interchange $ 3,019,080
Park-and-Ride 580,000
Traffic Signals (2) 200,000
Fire Station #37 698,252
Library 1,182,467
Parks 6,865,020
Total $12,544 819
BELETE

Total Curry Contxbution (1989 Dollars):

Table 5

articipation Per Development A

ements

Industrial Contributids (1989 Dollars): ac. X 54 ac.= $ 753,000
Residential Contribution™ 989 Dollars): 3.26 X408 DU= 1,234,000
$1,987,000
Allocation Of
CIP - - - Residential - - -
No. Project % of 7 % 0of 1,234,000 Amount
: Description Con Contribution  000’s Total
9-12 Interchange & Signg¥é 856
9-13 Park &Ride 154
9-41 Parks 675
9-46 Fire Statio 186
9-47 Library 116
T 100.0% $ 753 100.0% $1,234 $1,987

1 - PHese amounts have been inserted into the applicable CIP sheets.

Miramar Ranch North PFFP
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Miramar Ranch North - Facilitics Projects

Description Funding Source
Fiscal Estimated
Year of Cost
Project Number Neced (1989) Developer Other
Transportafion Improvements: Mercy Interchange
11 Widening of underpass to four lanes plus turn pockets. 1990 2,400,000 2,400,000 =
12 Construction of southbound off-ramp, southbound on-ramp, northbound 1991 2,420,000 —-564,000 856,600~
ofl-ramp, northbound on-ramp, auxiliary southbound lane, bikepath and 2,420,000
signals.
13 Construction of an approximately 1.5 acre, 120 space park-and-ride 1994 935,000 —78+060 54,600
facility and tralfic signal on Scrifips North Parkway. 935,000
Transpor{afion Improvements _
21 Design and construction of a 4-lane major street from the existing Scripps 1989/91 6,100,000 6,100,000 -
Ranch Boulevard; 78’ curb-to-curb, 98' ROW, approximately 2,250" in
length.
22 Design and construction of a 4-lanc major street from the existing Scripps 1989/92 1,400,000 1,400,000 =
Ranch Boulevard; 78" curb-to-curb, 98' ROW, approximately 1,600 in
length.
23 Design and construction of a 4-lane major strect from the existing Scripps 1989/92 3,100,000 3,100,000 ¥
Ranch Boulevard; 78" curb-to-curb, 98' ROW, approximately 2,800" in
length.
24 Design and construction in two phases of two additional underpass lanes 1989/90 4,600,000 4,600,000 =

and a G-lanc primary arterial from the existing Mercy Interchange to the
intersection of Scripps North Parkway and the western access road to the
Northridge Industrial Park. Portions of the road cast of development arca
28 include a lincar greenway. Curb-to-curb 102°, ROW 122-132"; ap-
proximately 2,800 in length.



Miramar Ranch North - Facilitics Projects

Description Funding Sour
Fiscal Estimated
Year of Cost
Project Number Need (1989) Developer Other

25

26

27

28

29

Design and construction of a 6-lane major street from the intersection of
Scripps North Parkwa' and the western Northridge Industrial Park access
road to the intersectior >f Spring Canyon Road, then a 4-lane major from
Spring Canyon Road 1| | the easterly boundary of the BCED ownership.
Portions of the road lo ited west of Cypress Canyon Road, include a 20-
foot wide linear greeny ay. The six lane portion has a curb-to-curb width
of 102’ and a 122’ ROW and is approximately 1,450 feet long. The 4-
lane portion has a curb-to-curb width of 78’, and 2 98’ ROW of 118’ (with
greenway); and is approximately 3,750 fect in length.

Contribution form the Miramar Ranch North property owners to help the
City of San Diego fund construction of portions of Scripps North Parkway
through the McCrink property, and Pomerado/Spring Canyon Road, also
east of the planning area.

Construction of a 4-lane major or collector road from Scripps North
Parkway to the existing portion of Spring Canyon Road located northeast
of development drea 32. The road will be 72’ curb-to-curb on a 98’ ROW
or 64’ curb on an 84’ ROW. There is 6,678 of full ROW and 2,414’ of
half ROW.

Construction of a 4-lane collector road with linear greenway from Scripps
North Parkway to the north-south collector. The road will be 72’ curb-
to-curb onan 112’ ROW, which includes a 20-foot wide linear greenway.
There is 2,700 of full ROW.

Design and construction of a 2-lane collector street from Scripps Ranch
Boulevard to the reservoir site. The curb width is 40-feet within a 60-foot
ROW, approximately 2,650 fect in length. Includes curbs, gutters and
sidewalks, paving, storm drains, sewer and utilitics.

Utilities

31

Miramar Pump Station Expansion ; expansion of the existing pump sta-
tion and construction of a portion of the water system to serve the entire
community.

1989/90

1989

1989/90

1991

1989/92

1990

5,600,000

2,100,000

7,500,000

2,600,000

2,700,000

140,000

5,600,000

2,100,000

7,500,000

2,600,000

2,700,000

140,000



Miramar Ranch North - Facilitics Projects

Descriplion I"unding Source
Fiscal Estimated
Year of Cost
Projcct Number Need (1989) Developer Other
2 Construction of a 4.5 mg. reservoir and a booster pump station, 1990 4,000,000 4,000,000 -
33 Construction of a fenced paved channel approximately 3,300" in length 1991 420,000 420,000 -
and sewer.
34 Construction of a fenced, paved channel and sewer approximalely 3,500° 1992 520,000 520,000 -
in length.
35 Construction of a fenced, paved channel and sewer approximately 5,250 1992 700,000 700,000 -
feet in length.
36 Construction of a 15" to 18"-sciver line off-site from Scripps Ranch 1991 1,900,000 1,900,000 --
Boulevard within Mira Mcsa Boulevard then Black Mountain Road to in-
tereept the Penasquitos Trunk.,
37 Canstruction of an 18" offsite sewer line from Spring Canyon Road to the 1990 270,000 270,000 --
Penasquitos trunk sewer.
Communify Facililies
11 Acquisition and development of a 13-acre neighborhood park 1o include 1991 4,000,000 3325000 —675,006-
playficlds, open play areas, and other recreational facilities and develop- 4,000,000
ment, Acquisition and development of 7.0 acres of two multi-sports ficld
arca shared with the school district (sce page 8).
42 Conslruction of a vista point with Iake access, 20 parking spaces, and 1992 1,300,000 1,300,000
landscaped areas,
43 Acquisition and construction of 2 22 acre combined Neighborhood/ Com- 1993 5,000,000 5,000,000
munity park in conjunction with and adjacent to the eastern clementary
school site, of three acres for a combined pack and schoal area of 25 acres
44 Installation of traffic signals on Spring Canyon Road and Scripps North 1992 & 1994 540,000 540,000

Parkway.



Miramar Ranch North - Facilitics Projects

Description

Fundin ur
Fiscal Estimated
Year of Cost

Project Number Need (1989) Developer Other

45 This project will provide a recreation building to serve residents of 1996 630,000 630,000 -
Miramar Ranch North.

46 Construction of and furnishings for a 6,500 squarc-foot, 8 person, 3 stall 1993 1,600,000 390,086 L2 HL000-
fire station on a one acre site.Note: [unding shown includes amounts from 576,000 1,024,000
the Scripps Mirdmar Rancharca (522,000) and from the City (502,000).

47 Construction of the proposed Scripps Ranch Library to be located on the 1989/93 6,350,000 “5234-000 —451-16,000-
south side of Scripps Lake Drive, within the Mcanly Ranch arca. Note: 2,350,000 4,000,000
funding shown includes amounts from the Scripps Miramar Ranch arca
(2,000,000) and from the City (2,000,000).

43 A payment of $50,000 to the Mctropolilan Transit Development Board 1990 50,000 50,000 -
(MTDB) to usc toward studics of development of a rail system adjacent
to Miramar Ranch North within the I-15 corridor.

$ 68,875,000 $61-864-000 $H-H--060-
$63,851,000 $5,024,000




APPENDIX A

CAPITAL IMPROVEMENTS PROGRAM

CITY OF SAN DIEGO, CALIFORNIA

ment with Caltrans.

Last Revision: July 28, 1988

(3)  Costs herein are estimated as of June 30, 1989.
(4)  The PSR has not yet been approved by CalTrans.
(5)  This project designed by developer and constructed through City by agree-

TITLE:  Mercy Interchange-Underpass Widening NO. 9-11
COMMUNITY PLAN AREA : Miramar Ranch North NO. COUNCILDISTRICT  §
DEPARTMENTDIVISION : Engineering and Development/Transportation NO. INITIAL SCHEDULE
11— LAND PURCHASE (L}= ; ENGINEERING/CONSTRUCTION (D,C} = 2,400,000; FURNISHINGS(F)= .
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997
2,400,000 Developer 300,000 | 2,100,000
D C

TOTAL COST g 2,400,000  (FY '83 DOLLARS) 300,000 | 2,100,000

Description: Widening of underpass to four lanes plus turn pockets. Final design \

is L0 be approved by CALTRANS. Project may be increased to include portions of \

No. 9-12 if engineering judgement warrants. ¢ \

Justification: Improvement of the underpass is mandated by the Miramar Ranch Y

North Community Plan adopted by the City Council in May, 1987. . k

Schedul_ing: Cons}rucﬂon will be completed within one year of the first final map ) \ s

recordation excluding final maps on development area 33, as set forth in Table 21 /i PROJECT N

of the Community Plan, / h N

Relationship to Community Plan: Mercy Interchange is shown as part of the = 4 Mg

major street system in Miramar Ranch North, At i

Cost Breakdown: Costs for all components of construction were calculated Z ] ' -. NORTH _ ,

. , . gy ; : ; e s oCR AF?KW

based on the engineer’s estimate. This improvement is subject to future reimbur- e Ay

sement and/or participation agreements. P e

Notes: ::':' 9

(1)  Engineering and Construction includes utilities and 25% for contingencies 2 = £

and incidentals. 7
(2)  Preliminary design per CalTrans Project Studies Report, Alternative A, /’! 5
Stage 1. &/ §
<




APPENDIX A

CITY OF SAM DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Mercy Road/ 1-15 Interchange NO. 9-12
Interchange Modification
COMMUNITY PLAN ANEA ¢ Miml“ﬂl’ Ranch North HO, COUNCILDISIRICT 5
neErAnIMENTOVISION : Engincering and Development/Transporlation Ho. INITIAL SCHEDULE
LAND (1) = 220,000; ENGINE FIUNG/CONS TRUCTION(D €) = 2,200,000
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997
2,420,000 1,900,000
—564-006- Developer 300,000 220,(X)0) | —644-666
~—RrinrCumy-HDevel—
~H56:888 | —operAqreement: RSttt
: D L e
1QTALCOST (2)$ 2,420,000  (FY ‘09 DOLLANS) 300,000 220,000 1,900,000

Descriptlon: Construction of southbound off-ramp, southbound on-ramp, northbound off-
ramp, northbound on-ramp, auxiliary southbound lane, bikepath and teaffic signals. Final

design configuration and phasing shall conform 1o preliminary design per CALTRANS
'taject Studies Report, Allernative A, Stage 1.

Justifientlon: Canstruction of the interchange is mandated by the Miramar Ranch North
Community Plan,

Scheduling: This facility shall be dpen and usable upon approval of the occupancy permit
for the residential, commercial, or industrial structure which equals 2,700 equivalent dwell-
ing units, not including parcel 33 as set farth in Table 21 of the community plan.

Relatlonship to Community 'lan: Construction of this interchange will allow entire buil-
dout of the Miramnr Ranch North Community Plan as approved by the City Council May,

1987, Mercy interchange is shown as part of the major street system in Miramar Ranch
Nuortlw

Cosl Drealudown:

Improvement Costs $2,130,000
Cosl of City Services 0
Land Acquisition Cost 220,000
Subtotal 2,350,000
Support Services — 70,00
TOTAL PROJECT COST $2,420,000
Noles:

(1) Engincering and construction includes 25% for contigencies

and incidentals.

(2) Costs herein are estimated ns of June 30, 1989.

(3)  This project designed by developer and constructed through City by agree-ment with
Calirans,

(4)  The 'SR has not yet been approved by CalTrans

Last Revition: July 76, 1988
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CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Park and Ride, Tralfic Signal NO. 09-13
COMIURITY FUARAREA T Miramar Ranch North NO. COUNCILDISTICT )
neranTMENTOVISION @ Engincering and Development/Transportation NO. IHITIAL SCHEDULE
LAND (L) = 450,000; FHGINCEMNGICOUSTAUCTION (D,C) = 405,000

..................................................... s o o e e g S o D R S AT o S e e e S e A S B
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997

935,000 435,000

— 6688 Develaper: 50,000 450,000 |——284:000-

—Prer-Surry-Doval
D L 2

TOTALCOST $ 935,000 (FY '09 DOLLARS) 50,000 450,000 435,000

Neseriptlon: Construction of an approximately 1.5 acre, 120 space park-and-ride facility
and tralfic signal on Scripps North Parkway.

Justificatlon: A park-and-ride lacility is designated in the community plan in order to en-
courape transit alternatives to private vehicular travel. Caltrans hias also desipnated major
freeway intersections appropriate (or park-and-ride facilities. Anticipated traffic valumes
will require signalized traffic control,

Schedulling: Expected need in 1994, no design hias been started. Signal is to be installed
with "ark & Ride or coammereial area, which ever comes [irst.

Relatlanship to Communlty Plan: The site is designated in the Miramar Ranch North
Community I'an.

Cuost Nreakdown:

Improvement Cost $298,000

Tralfic Signal 122,000

Cost of City Services 0-

Land Acquisition Cost™" 450,000
Subtotal $870,000

Support Services 65,000
TOTALCOST $935,000

Noles:

(1Y Land acquisition cost is based on 1.5 ncres @ $7.00/ST which includes rough grading,

Enpineering and Construction includes 25% for contingencies and incidentals.

)

[ ast Revision: July 28, 1988

MIRAMAR
RANCH
NORTH
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CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Scripps Ranch Boulevard - - West

NO. 9-21

COMMUNITY PLAN AREA :Miramar Ranch North
peparTMENTOIVISIoN - Engineering and Development - Transportation

TOTAL FUNDING BY SOURCE REVENUE SOURCE

COUNCILDISTRICT 5§
INITIAL SCHEDULE

6,100,000 Developer 4,400,000

1,700,000

D, C

TOTAL COST(2) $

6,100,000 (FY'89DOLLARS) 4,400,000

1,700,000

Description: Design and construction of a 4-lane major street from the existing
Scripps Ranch Boulevard; 78" curb-to-curb, 98* ROW, approximately 2,250" in
length.

Justification: The roadway is the southern entrance to the Miramar Ranch North
community and is required in order to open up development in the lake viewshed
arca.

Scheduling: Design has been completed; construction is scheduled for 1991,
however, may begin as early as 1989. Construction will be a subdivision require-
ment on Development Area 33 as set forth in Table 21 fof the community plan,
Relationship to Community Plan: Scripps Ranch Boulevard is shown as part of
the backbone major street system in the Miramar Ranch North Community Plan.

Cost Breakdown: Costs for all components of construction were calculated
based on the engincer’s estimate,

Notes:

(1)  Water system expenditures will be subject to a future reimbursement agree-
ment.

(2) Total cost includes 25% for contingencies and incidentals.

Last Revision: July 28, 1988

MIRAMAR
RANCH
NORTH

% DEVELOPMENT AREA 33

TCRIPPS  Nogys
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CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Scripps Ranch Boulevard - - Central NO. 9-22
COMMUNITY PLAN AREA : Miramar Ranch North NO. COUNCILDISTRICT 5
perARTMENTDIVISION : Engineering and Development - Transportation NO. INITIAL SCHEDULE
ENGINEERING/CONSTRUCTION (D.C) = 1211,000; WATER(")wt89000
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1891 1992 1993 1694 1995 1996 1997
1,400,000 Developer 600,000 800,000
D.C C
TOTALCOST(2) § 1,400,000  (FY'83 DOLLARS) 600,000 800,000

Description: Design and construction of a 4-lane major strect from the existing
Scripps Ranch Boulevard, 78’ curb-to-curb, 98" ROW, approximately 1,600 in
length,

Justification: The roadway is the southern entrance to the Scripps Ranch North
community and is required in order to open up development in the lake viewshed
arca.

Scheduling: Design has been completed, construction is scheduled in 1992,
however, may begin as early as 1989. This facility shall be open and usable by the
public prior o occupancy of the 600th residence within phase 3 as set forth in
Table 21 of the community plan,

Relationship to Community Plan: Scripps Ranch Boulevard is shown as part of
the backbone major street system in the Miramar Ranch North Community Plan.

Cost Breakdown: Costs for all components of construction were calculated
based on the engineer’s estimate.

Notes:

(1) Water system expenditures will be subject to a future reimbursement agree-
ment.
(2)

Total cost includes 25% for contingencies and incidentals.

Last Revision: July 28, 1988

MIRAMAR
RANCH
NORTH

¥ DEVELOPMENT AREA 32
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CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Scripps Ranch Boulevard - - East NO. 9-23
COMMUNITY PLAN AREA : Miramar Ranch North NO. COUNCILDISTRICT  §
DEPARTMENTDIVISION : Engineering and Dcvclopmcnt - Transportation NO. INITIAL SCHEDULE
ENGINEERING/ICONSTRUCTION (D.C) - 2.769,000; WATER (}331000 |
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 ’- 1990 1991 1892 1993 1994 1995 1996 1997
3,100,000 Developer 1,200,000 1,900,000
D.C C
TOTAL COST(3)$ 3,100,000  (FY '89 DOLLARS) 1,200,000 1,900,000

Description: Design and construction of a 4-lane major street from the existing
Scripps Ranch Boulevard; 78 curb-to-curb, 98’ ROW, approximately 2,800’ in
length.

Justification: The roadway is the southern entrance to the Scripps Ranch North
community and is required in order o open up development in the lake viewshed
area,

Scheduling: Design has been completed; construction is scheduled in 1992,
however may begin as early as 1989. This facility shall be open and usable by the
public prior to occupancy of the 600th residence within phase 3 as set forth in
Table 21 of the community plan,

Relationship to Community Plan: Scripps Ranch Boulevard is shown as part of
the backbone major street system in the Miramar Ranch North Community Plan.

Cost Breakdown: Costs for all components of construction were calculated based
on the engineer’s estimate.

Notes:

(1) Water system expenditures will be subject to a future reimbursement agree-
ment.
(2)

Total cost includes 25% for contingencies and incidentals.
3

Half width street improvements adjacent to the Lakeshore Park, CIP No.
9-42.

Last Revision: July 28, 1988

¥ DEVELOPMENT AREA 32

MIRAMAR
RANCH
NORTH
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TITLE:  Scripps North Parkway - - West

(Alternative BA)

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PPOGRAM

NO. 9-24

COMMUNITY PLAN AREA
DEPARTMENT/DIVISION

Miramar Ranch North
. Engineering and Development/Transportation

[TDTAL FUNDING éY SOURCE | 1 F; é\-ZENUE SOIJF-iEE - ;:-Y-;EJE!;I 1990

COUNCILDISTRICT 5
INITIAL SCHEDULE

4,600,000 Developer 1,700,000 2,900,000

D.C C

TOTAL COST(2) § 4,600,000  (FY'8% DOLLARS) 1.?06,000 2,900,000

Description: Design and construction in two phases, of two additional underpass
lanes and a 6- lanc primary arterial from the existing Mercy Interchange to the in-
tersection of Scripps North Parkway and the western access road to the Northridge
Industrial Park. Portions of the road east of development arca 28 include a lincar
greenway.  Curb-to-curb 102°, ROW 122-132’; approximately 2,800 feet in
length.

Justification: The roadway is the northern entrance to the Miramar Ranch North
community and is necessary for development of property in the Towne Centre
arca. The road also forms a link in the regional circulation system for the City of
San Diego and Poway.

Scheduling: Phase 1: Completion of an interim 4-lane facility is scheduled within
one year after recordation of the first final map, excluding development area 33,
and (Phase 2) the full 6-lane improvement, including two additional underpass
lancs, must be open and usable prior to issuance of the occupancy permits for
residential, commercial or industrial development which brings the total to 2,700
cquivalent dwelling units in phases 1 & 2. This is set forth in Table 21 of the com-
munity plan.

Relationship to Community Plan: Scripps North Parkway is shown as part of
the backbone major street system in the Miramar Ranch North Community Plan.

Cost Breakdown: Costs for all components of construction were calculated based
on the engincer’s estimate.

Notes:

(1) Water and sewer system expenditures will be subject (o a future reimburse-
ment
agreement.

(2)  Total cost includes 25% for contingencies and incidentals.

Last Revision: July 26, 1988

RANCH
NORTH

POway i
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CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Scripps North Parkway - - Middle NO. 9-25
(Alternative 8A)

COMMUNITY PLAN AREA : Miramar Ranch North NO. COUNCILDISTRICT 5

DEPARTMENTOIVISION : Engineering and Development/Transportation NO. INITIAL SCHEDULE

TOTAL FUNDING BY SOURCE REVENUE SOURCE| Fy1ess | 1990 1991 1902 | 1903 1994 1995 1996 1997
5,600,000 Developer 1,200,000 4,400,000
DC C
TOTAL COST(2) § 5,600,000  (FY '83 DOLLARS) 1,200,000 | 4,400,000

Description: Design and construction of a 6 lane Primary Arterial from the intersection of
Scripps North Parkway and the western Northridge Industrial Park access road to the inter-
section of Spring Canyon Road, then a 4 lane major from Spring Canyon Road to the

easterly boundary of the BCED ownership. Portions of the road located west of Cypress —7 !

Canyon Road, include a 20 foot-wide linear greenway. The six lane portion is 102 curb-to- U e ammnrerts "

curb in a 122" ROW and is approximately 1,450 feet long. The 4 lane portion has a curb-to- ’.‘ }

curb width of 78", and a 98" ROW or 118’ (with greenway); and is approximately 3,750 H LoWAY ROAD i

feet in length, /2 - =

Justification: The roadway is the northern backbone of the planning areas circulation sys-
tem and is necessary for development of property in the Towne Centre arca. The road also ) \
forms a link in the regional circulation system for the City of San Dicgo and Poway. i

Scheduling: Completion is scheduled within one year of the first final map recordation, ex-

cluding development area 33 as set forth in Table 21 of the community plan. Il\
Relationship to Community Plan: Scripps North Parkway is shown as part of the back- M MIRAMAR
bone major street system in the Miramar Ranch North Community Plan. f RANCH

<

Cost Breakdown: Costs for all components of construction were calculated based on the
engineer’s estimate.

NORTH

Notes:
(1) Water and sewer system expenditures will be subject to a future reimbursement
agreement,

(2) Total Cost includes 25% for contingencies and incidentals,

(3)  Halfwidth street improvements adjacent to Cypress Canyon Neighborhood Park,
CIP9-41.

Last Revision: July 26, 1988
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CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Contribution for Off-sitc Roads NO. 9-26
COMMUNITY PLANAREA : Miramar Ranch North NO. COUNCILDISTRICT ~ §
perARTMENTODIVISION : Engineering and Development/Transportation NO. INITIAL SCHEDULE
ENGINEERINGCONSTRUCTION(D.CJ-2,100000 ]
OTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1890 1991 1992 1993 1994 1995 -‘ 1996 1997
2,100,000 Developer 2,100,000
5
TOTALCOST $ 2,100,000  (FY ‘83 DOLLARS) 2,100,000

Description: Contribution from the Miramar Ranch North property owners to
help the City of San Diégo fund construction of portions of Scripps North
Parkway through the McCrink property, and Pomerado/Spring Canyon Road, also
east of the planning area.

Justification: Both the roads are Circulation Element routes and provide for sub-
regional circulation,.

Relationship to Community Plan: The road is part of the Clrculatmn Element of
the General Plan.

Scheduling: Upon recordation of the first final map for any tentative maps ap-
proved subsequent to the May 21, 1987, community plan amendment if, by the
time the map records, a contract has been awarded for construction then a cash
contribution will be required; the final map for parcel 33 is excluded. If no con-
struction contract has been awarded, then a separate, irrevocable letter of credit
guaranteeing $2.1 million shall be required. This is sct forth in Table 21 of the
Community Plan.

Cost Breakdown: The amount contributed is not based on any engineer’s cs-
timate and is a fixed amount, not subject to inflation; $1,050,000 1s carmarked for
Scripps North Parkway, and $1,050,000 is for Pomerado/Spring Canyon Road.
The cost split of the $2,100,000 contribution is consistent with the Scripps
Miramar Ranch PFFP.

Last Revision: August 4, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Spring Canyon Road NO. 9-27
COMMUNITY PLANAREA : Miramar Ranch North NO. COUNCILDISTRICT 5
pEPARTMENTDIVISION : Engineering and Development/Transportation NO. INITIAL SCHEDULE
ENGINEERING/CONSTRUCTION (D.C)= 6,365,000 WATER (T)-1,135000 ]
TOTAL FUNDING BY SOURCE REVENUE SOURCEF FY 1989 [ 1990 1991 1992 1993 1994 1995 1996 1997
7,500,000 Developer 1,800,000 5,700,000
DC Cc
TOTAL COST (2§ 7,500,000  (FY '83 DOLLARS) 1,800,000 | 5,700,000

Description: Construction of a 4-lane collector road from Scripps North Parkway
to the existing portion of Spring Canyon Road located northeast of development
arca 32. The road will be 72" curb to curb on a 92° ROW or 64° curb to curb on
an 84’ ROW where the ADT is 10,000 or less. There is 6,678 of full ROW and
2,414’ of half ROW.

Justification: Spring Canyon Road is a Circulation Element road which provides
access from.the town center to the southern part of the planning arca. The road
also links the castern Scripps Ranch community with a northern access to I-15.
The road is a requirement of the first residential subdivision map.

Relationship to Community Plans: The road is part of the Circulation Element
of the Community Plan.

Scheduling: Construction in time to be open and usable with the occupancy of the
first residence as set forth in Table 21 of the community plan.

Cost Breakdown: Costs for all components of construction were calculated
based on the engineer’s estimate.

Notes:

(1)  Water system expenditures will be subject to a future reimbursement agree-
ment.
(2)

Total includes 25% for contingencies and incidentals.
3

Halfwidth street improvements adjacent to Cypress Canyon Neighborhood
Park, CIP 9-41, and Firestation #37, CIP 9-46.

Last Revision: July 2, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Cypress Canyon Road NO. 9-28
COMMUNITY PLANAREA : Miramar Ranch North NO. COUNCILDISTRICT ~ §
pepaRTMENTDIVISION : Engineering and Development/Transportation NO. INITIAL SCHEDULE
ENGINEERING/CONSTRUCTION (D,C)=2,166,000; WATER (1)- 364,000; SEWER(T)~ 80000 |

TOTAL FUNDING BY SOURCE REVENUE SOURCE l’ FY 1989 1990 1991 1992 1993 1994 1995 1996 1997

2,600,000 Developer 2,600,000

D.C

TOTAL COST(2) § 2,600,000  (FY '83 DOLLARS) 2,600,000

Description: Construction of a 4-lane collector road with lincar greenway from
Scripps North Parkway to the north-south collector. The road will be 72’ curb to
curb on an 112’ ROW, which includes a 20 foot-wide lincar greenway. There is
2,700’ of full ROW.

Justification: Cypress Canyon Road is a Circulation Element road which
provides access from the town center to the eastern part of the planning arca. The
road also helps link the eastern Scripps Ranch community with a northern access
to I-15.

Relationship to Community Plan: The road is part of the Circulation Element of

the Community Plan. T WO
2 % . 5 C i

Cost Breakdown: Costs for all components of construction were calculated / RANCH

based on the engineer’s estimate, NORTH

Notes: '

(1)  Water and sewer system expenditures will be subject to a future reimburse-
ment agreement,

(2)  Total cost includes 25% for contingencies and incidentals.

(3)  Halfwidth street improvements adjacent to Community Park East, CIP
No. 9-43.

Last Revision: July 26, 1988




APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA

CAPITAL IMPROVEMENTS PROGRAM

TITLE: Reservoir Road

NO.

9-29

COMMUNITY PLAN AREA :Miramar Ranch North
pePARTMENTIOVISION - Engineering and Development - Transportation

TOTAL FUNDING BY SOURCE

REVENUE SOURCE| FY 1989

COUNCIL DISTRICT

INITIAL SCHEDULE

5

1997

2,700,000 Developer 1,500,000

D.C LS

TOTALCOST(2) § 2,700,000  (FY '89 DOLLARS) 1,500,000

Description: Design and construction of a 2 lane collector street from Scripps
Ranch Boulevard to the reservoir site. The curb to curb width is 40 feet within a
60 foot ROW, approximately 2,650 feet in length. Includes curbs, gutters and
sidewalks, paving, storm drains, sewer and utilities.

Justification: The road provides access to the community reservoir along the //
alignment of the waterline. /

Scheduling: Watcrline construction and grading for the access road are scheduled S / \;

for 1989. Construction of the street improvements is scheduled for 1992, however,

it may begin as early as 1989,

Relationship to Community Plan: The reservoir is needed to adequately serve

residential and industrial land uses anticipated by the adopted community plan for N

Miramar Ranch North. =

Cost Breakdown: Costs for all components of construction were calculated based

on the engineer’s estimate.

Notes:

(1) Water sysiem expenditures will be subject to a future reimbursement agree-
ment.

(2) Total Cost includes 25% for contingencies and incidentals.

MIRAMAR
RANCH
NORTH

PROJECT

LAKE

Last Revision: July 26, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Miramar Pump Station Expansion NO. 9-31
COMMUNITY PLANAREA : Miramar Ranch North NO. COUNCILDISTRICT ~ §
DEPARTMENT/DIVISION : Water Ulilities NO. INITIAL SCHEDULE

TOTAL FUNDING BY SOURCE REVENUE SOQURCE FY 1989 1990 1991 1992 1993 1994 1995 1996 1897
140,000 Developer 140,000
b.C
TOTALCOST $ 140,000 (FY '89 DOLLARS) 140,000

Description: Expansion of the existing pump station and construction of a portion
of the water system to serve the entire community.

Justification: Provision of potable water for domestic, commercial, and industrial
users.

Relationship to Community Plan: The water system is required in order to
develop land in the Miramar Ranch North Community Plan area.

Scheduling: 1990, requirement of TM for development area 33.

Cost Breakdown: Costs for all components of construction were calculated
based on the engincer’s estimate. This improvement is subject to participation
and/or reimbursement agreements.

MIRAMAR
RANCH
NORTH

Notes:
(1)  Enginccring and construction includes 25% for contingencics and inciden-
Lals.

(2) A reimbursement agreement that includes water facilities in the Miramar
Ranch North area currently exists. If an assessment district is the selected
method to finance this Facilities Plan project, it will be necessary to first
modify the existing reimbursement agreement (Scripps Mesa Vista
Locality Water Reimbursement Agreement, Doc. No. C02429).

.
PHOJECT/ Eump Siatien

% DEVELOPMENT AREA 33

Last Revision: July 26, 1988




APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA

CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Water Reservoir And Booster Pump Station NO. 9-32
COMMUNITY PLAN AREA : Miramar Ranch North NO, COUNCILDISTRICT  §
DEPARTMENTOIVISION : Walter Utilities NO. INITIAL SCHEDULE
ENGINEERINGCONSTRUCTION(D.Cj=4000000
TOTAL FUNDING BY SOURCE REVENUE SOURCE FY 1989 [ 1990 1991 1992 1993 1994 1995 1896 1997
4,000,000 Developer 4,000,000
D.C
TOTALCOST $ 4,000,000 (FY '89 DOLLARS) 4,000,000

Description: Construction of a 4.5 mg reservoir and a booster pump station.
Justification: Provision of potable water for domestic, commercial, and in-
dustrial users.

Relationship to Community Plan: The water system is required in order to
develop land in the Miramar Ranch North Community Plan area.

Scheduling: 1990,

Cost Breakdown: Costs for all components of construction were calculated
based on the engineer’s estimate. This improvement is subject to participation
and/or reimbursement agreements.

Notes:
(1)  Engincering and Construction includes 25% for contingencies and inciden-
tals.

(2)  Areimbursement agreement that includes water facilities in the Miramar
Ranch North area currently exists. If an assessment district is the selected
method to finance this Facilities Plan project, it will be necessary to first
modify the existing reimbursement agreement (Scripps Mesa Vista
Locality Water Reimbursement Agreement, Doc. No. C02429).

Last Revision: July 26, 1988

SGR\PPS NOR T

MIRAMAR
RANCH
NOR}'H

Reservoir




APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Interceptor Ditch/Sewer - - West NO. 9-33
COMMUNITY PLANAREA : Miramar Ranch North NO. COUNCILDISTRICT 5
DEPARTMENTDIVISION : Water Utilities NO, INITIAL SCHEDULE
ENGINEERINGCONSTRUCTION.Cl-d20000
TOTAL FUNDING BY SOURCE REVENUE SOURCE FY 1989 1990 1991 1992 1893 1994 1995 1996 1997
420,000 Developer 420,000
D,C
TOTALCOST $ 420,000  (FY '89 DOLLARS) 420,000

Description: Construction of a fenced, paved channel approximately 3,300” in
length and sewer,

Justification: Interception of urban runoff to avoid contamination of the domes-
tc waler supply in the Miramar Reservoir. Design has been completed and ap-
proved by the City Engineer, however, aesthetics may necessitate redesign.

Scheduling: 1991, requirement of TM for development arca 33.

Relationship to Community Plan: The Miramar Ranch North Community Plan
indicates that protection of the water supply is a key concern.

Cost Breakdown: Costs for all components of construction were calculated
based on the engincer’s estimate, This estimate does not include earthwork,

Notes:
(1) Engincering and construction includes 25% for contingencies and inciden-
tals.

Last Revision: July 26, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Interceptor Ditch/Sewer - - Central NO. 9-34

COMMUNITY PLANAREA : Miramar Ranch North NO. COUNCILDISTRICT 5

DEPARTMENTDIVISION : Water Utilities NO. INITIAL SCHEDULE

ENGINEERING/CONSTRUCTION (D,C}= 520,000 ]
TOTAL FUNDING BY SOURCE REVENUE SOURCE FY 1989 1990 1991 1992 1993 1994 1895 1996 1997
520,000 Developer 520,000
D.C
TOTALCOST § 520,000 (FY '89 DOLLARS) 520,000

Description: Construction of a fenced, paved channel and sewer approximately
3,500” in length,

Justification: Interception of urban runoff to avoid contamination of the domes-

tic water supply in the Miramar Reservoir. Design has been completed and ap-

proved by the City Engineer, however acsthetics may necessitate a redesign.

Scheduling: 1992,

Relationship to Community Plan: The Miramar Ranch North Community Plan

indicates that protection of the water supply is a key concern.

Cost Breakdown: Costs for all components of construction were calculated

based on the engineer’s estimate. This estimate does not include earthwork.

Notes:

(1)  Engineering and construction includes 25% for contingencies and inciden-
tals,

Last Revision: July 26, 1988
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APPENDIX A

TITLE:  Interceptor Ditch/Sewer - - East

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

NO. 9-35

COMMUNITY PLAN AREA : Miramar Ranch North NO. COUNCILDISTRICT 5
DEPARTMENTOIVISION : Water Utilities NO. INITIAL SCHEDULE
ENGINEERINGICONSTRUCTION(0.C)=700000 ]
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997
700,000 Developer 700,000
D.C
TOTALCOST % 700,000 (FY '89 DOLLARS) 700,000

Description: Construction of a fenced, paved channel and sewer approximately
5,250 feet in length,

Justification: Interception of urban runoff to avoid contamination of the domes-
tic water supply in the Miramar Reservoir. Design has been completed and ap-
proved by the City Engincer, however, aesthetics may necessitate a redesign.
Scheduling: 1992,

Relationship to Community Plan: The Miramar Ranch North Community Plan
indicates that protection of the water supply is a key concern.

Cost Breakdown: Costs for all components of construction were calculated
based on the engineer’s estimate. This estimate does not include earthwork.

Notes:

(1)  Engineering and construction includes 25% for contingencies and inciden-
S.

Latest Revision: July 26, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Offsite Sewer-South NO. 9-36
COMMUNITY PLANAREA : Miramar Ranch North NO. COUNGILDISTRICT 5§
DEPARTMENT/IDIVISION : Water Ultilities NO. INITIAL SCHEDULE
ENGINEERING/ICONSTRUCTION(D.G)= 1900000

TOTAL FUNDING BY SOURCE REVENUE SOURCE FY 1989 1990 1991 1892 1893 1994 1995 1996 1997

1,900,000 Developer 1,900,000

D.C

TOTALCOST $ 1,900,000 (FY '89 DOLLARS) 1,900,000

Description: Construction of a 15" to 18" sewer line off-site from Scripps Ranch
Boulevard within Mira Mesa Boulevard then Black Mountain Road to intercept
the Penasquitos Trunk,

Justification: Sewer service is required for development of residential, commer-
cial, and industrial properties in the Miramar Ranch North community.
Relationship to Community Plan: Sewer facilities provide a basic service to
support the residential, commercial, and industrial land uses approved with the
Miramar Ranch North Community Plan,

Scheduling: The south sewer line is needed to serve development area 33 and is
scheduled in 1991, however, it may be constructed as early as 1989.

Cost Breakdown: Costs for all components of construction were calculated
based on the engineer’s estimate. This improvement is subject to participation
and/or future or existing reimbursement agrecments.

Notes:
(1)  Engineering and Construction includes 25% for contingencies and incidentals

Last Revision: July 26, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Offsite Sewer-North NO. 9-37
COMMUNITY PLANAREA : Miramar Ranch North NO. COUNCILDISTRICT 5
DEPARTMENTDIVISION :  Water Ulilities NO. INITIAL SCHEDULE
o1l ENGINEERING/CONSTRUCTION (D,C)= 270,000 )
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997
270,000 Developer 270,000
D.C
TOTAL COST § 270,000 (FY '89 DOLLARS) 270,000

Description: Construction of an 18" offsite sewer line from Spring Canyon Road
to the Penasquitos trunk sewer.

Justification: Sewer service as required for development of residential, commer-
cial, and industrial properties in the Miramar Ranch North community.

Scheduling: The north sewer line is required in order to open up development of
residential areas along Cypress Canyon.

Relationship to Community Plan: The project is a portion of the backbone
facilities as noted in the Miramar Ranch North Community Plan.

Cost Breakdown: Costs for all components of construction were calculated
based on the engineer’s estimate. This improvement is subject to future participa-
tion and/or reimbursement agreements

Notes:
(D gl) gineering and construction includes 25% for contingenies and inciden-
s.

Last Revision: July 26, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFONNIA

CAPITAL IMPROVEMENTS PROGRAM

TITLE:  West Cypress Canyon Neighborhood Park, NO. 9-41
School-Park Playground, Parking Lot
COMMUNITY PLANANEA = Miramar Ranch North Ho COUNCILDISITCT 3
DEPATTIMEN TDIVISION Parks Department NO. INIIAL SCHEDULE
LAND (1)~ 1.500,000; ENGINEEMINGICONSIMUGTION DCJe2. 500000
TOTAL EXPEMDITURE BY SOURCE AEVENUE SOURCE FY 1909 [ 1990 1991 1992 1993 1994 1995 | 1996 1997
—3-325.(0)0- Develaper 3325 B
4,000,000 4,000,000
~eiorCumryDovel—
—635:000- | —operAprosmont: —&75-000-
LCD
IOTALCOST § 4,000,000 (FY 89 DOLIANS) 4,000,000

Deseriplion: Acquisition and development of a 13-acre neiphborhood park to in-
chude play liclds, open play arcas, and other reereational [acilities and develop-
ment. Also, acquisition and development of 7 acres of 2 multi-sports fickl area
shared with the schoal district (see text). Development of the 3 acre school shall
be done as the Seripps Ranch 14 Elementary School which the district plans 1o
complete in 1993, “This joint use will require a joint-use agreement between the
city and school distriet,

Justification: This park is a requirement of the first residential subdivision map as
set forth in“Table 21 of.the community plan,

Scheduling: Site acquisition and construction about 1991, the park shall be open
within 18 months alter [irst residential occupancy.

Relationship to Community Plan: The Cypress Canyon Neighborhood Park is
shown in the Mitamar Ranch North Community Plan,

Cost Dreakdown:

Land Acquisition (20 acres) 1,500,000
Landscaping, Facilities (20 acres @ $125,000) $2,500,000
TOTAL PROJECT COST $4,000,000

Notes:
(1) Land acquisition cost is based on $1.75 per ST for undeveloped Tand.

(2)  Amount includes 25% for contingencies, 1/2 width street improvements
and grading,

(3)  Scetext for school-park relationship.

L ast Revision: July 27, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Lakeshore Park NO. 9-42
COMMUNITY PLANAREA : Miramar Ranch North NO. COUNCILDISTRICT 5
DEPARTMENTOIVISION @ Park Department & Water Ulilities NO. INITIAL SCHEDULE
____________________________________________________________________________________________________________________________________________________________________ '1
LAND (L}=200,000;CONSTRUCTION (DC)=1,100000
TOTAL FUNDING BY SOURCE REVENUESOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997
1,300,000 Developer: 1,300,000

TOTALCOST $ 1,300,000 (FY '88 DOLLARS)

Description: Construction of a vista point with lake access, 20 parking spaces,
and landscaped arcas.

Justification: The Community Plan designates a lake vista point/lake access
along Scripps Ranch Boulevard.

Scheduling: Construction with the central and eastern portions of Scripps Ranch
Boulevard, CIP sheets 9-22 & 9-23, and open prior 10 occupancy of the 600th
residential unit within phase three.

Relationship to Community Plan: The vista point/lake access is identificd in the
Community Plan,

Cost Breakdown:

Land 3.0 acres $200,000
Landscaping & Facilitics (@ $367,000/acre) 1,100,000

TOTAL PROJECT COST $1,300,000
Notes:

(1)  Land acquisition cost is based on a cost of $1.50 per SF undeveloped land,

(2)  Amount includes 25% for contingencies, 1/2 width street improvements
and grading.

Last Revision: July 27, 1988




APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Community Park East - - Cypress Canyon NO. 943
COMMUNITY PLANAREA = Miramar Ranch North NO. COUNCILDISTRICT  §
pEPARTMENTDIVISION : Parks Department NO. INITIAL SCHEDULE
LAND (L}~ 1,700,000; ENGINEERINGCONSTRUCTION (0.C)-3,300000

TOTAL FUNDING BY SOURCE REVENUE SOURCE FY 1989 1990 1991 1992 1993 1994 1995 1996 ’- 1997

5,000,000 Developer: 1,700,000 3,300,000

L D.C

TOTALCOST § 5,000,000 (FY '89 DOLLARS) 1,700,000 3,300,000

Description: Acquisition and construction of a 22-acre combined neighborhood/
community park in conjunction with and adjacent to the eastern elementary school
site (Scripps Ranch #3 Elementary School) of 3 acres for a total combined
park/school arca of 25 acres which is consistant with the community plan (pp. 60
& 74). Because the school may be required in 1991 but the park not untill 1993, it
may be necessary for the school district , developer and city to jointy participate
in a phased school/park project, with completion of park facililitie not taking place
until the scheduled year of need, Fy 1993,

Justification: This park is a requirement of the first residential subdivision map
which would bring the total recorded dwelling units up to 2,700.

Schedule: The park shall be open prior to occupancy of the 2,700th residential
unit.

Relationship to Community Plan: The park is identified in and consistent with
the Miramar Ranch North Community Plan.

Cost Breakdown:

Land Acquisition (22 acres) $1,700,000

Landscaping, Facilitics

(22 acres at $150,000 per acre) 3,300,000

TOTAL PROJECT COST §5,000,000

Notes:

(1) Land acquisition cost is based on 22 acres @ $1.75 per SF for undevel-
oped land.

(2) Landscaping & facilities include 25% for contingencics., 1/2 width street
and grading.

Last Revision: July 27, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
: CAPITAL IMPROVEMENTS PROGRAM
TITLE:  Traffic Signals - - Spring Canyon Road & Scripps North Parkway NO. 9-44
COMMUNITY PLAN AREA :  Miramar Ranch North NO. COUNCIL DISTRICT 5
pePARTMENTDIVISION : Engineering and Development/Transportation NO. INITIAL SCHEDULE
____________ ENGINEERING/CONSTRUCTION (D,C)= 540,000 i I et e B e ] s o
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997
540,000 Developer 270,000 270,000
D.C DE
TOTALCOST $ 540,000 (FY '89 DOLLARS) 270,000 270,000
Description: Installation of traffic signals at the intersections of Spring Canyon
Road/Scripps North Parkway and Spring Canyon Road/Scripps Ranch Boulevard.
Justification: Anticipated traffic volumes at the intersection of these major roads S S
require traffic control through signalization. It is anticipated the signals will be A !
needed in 1992/1994 as development progresses. e A b
Scheduling: Traffic signals will be installed in 1992 and 1994 as development s e "Bl ampi sng - & 1
progresses. \\ |
Relationship to Community Plan: The project is a portion of the backbone \ by
facilities as noted in the Miramar Ranch North Community Plan. oS !
Cost Breakdown: L S ’ |
Traffic Signal (each) $110,000 N =5 19 (o Mo '
Cost of City Services 0 N I:IR AM 9 PR 43 ) ) /
Land A (LR ~ AR % Ay (o] . ez - !
nd Acquisition 0 5‘} RANCH | J| E
e NORTH B ey |
Subtotal 110,000 f |
Support Services 25,000 PROJECT - - ';
SNl " < "4}, v, - \ .
Total Project Cost per light $135,000 \ o "0‘“3 \
Notes: \\ cpf‘qu v [ W .
(1)  Engineering and construction includes 25% for contingencies. \ ", | N\ I
rpps BANGYZ N\ /T V) !
\ W |
\ Al \ / !
\ A,
¥ MIRAMAR ijs’q e
Livic) K
Last Revision: August 4, 1988




APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

TITLE:  Recreation Building NO. 945

COMMUNITY PLAN AREA : Miramar Ranch North NO. COUNCILDISTRICT ~ §

pEPARTMENTDIVISION : Parks Department NO. INITIAL SCHEDULE

ENGINEERINGCONSTRUCTION(D.C)=630000
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997
630,000 Developer 100,000 530,000
D, Cc
TOTALCOST $ 630,000  (FY'83 DOLLARS) 100,000 530,000

Description: This project will provide a recreation building to serve the residents
of Miramar Ranch North,

Justification: General Plan standards call for a recreation building for 18,000 to
25,000 residents.

Scheduling: Itis anticipated the recreation building will be needed in 1996.

Relationship to Community Plan: Recreation buildings are standard public ser-
vice facilities within communities as provided for in the General Plan.

Cost Breakdown:
The construction cost is based on the SMR PFFP, October, 1987.

Notes:
(1)  Total cost includes 25% for contingencies and incidentals.

Last Revision: July 27, 1988
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APPENDIX A
CITY OF SAN DIEGO, CALIFONNIA

) . CAPITAL IMPROVEMENTS PROGRAM
TITLE:  Fire Station No. 37 NO. 946
COMMUNITY PLANANEA © Miramar Ranch North NO. COUNCILDISTRICT ~ §
pEPARIMENTOVISION < Fire Department O, IMITIAL SCHEDULE
LAND (L)1) - 200.000; ENGINEGIINGCONSTIUCTION (D.C) - 1000000
TOTAL FUNDING BY SOURCE Revenue Source 1989 1990 1991 1992 1993 1994 1995 _I 1996 1997
502,000 Cityl1): 502,000
576,000 394-660- Developer 300,00 2761000 Y8866
522,000 SMR FIIA: 522,000
e e
HEEHE | —operAfresimenis -H&H8-
LD &
TOTALCOST % 1,600,000 (FY "09 DOLLAINS) 300,000 276,000 1,024,000
Deseriplion: Construction of and equipment for a 6,500-square- foot, 8-person 3-
stall station on a 1-acre site,
Justification: The station will replace the temporary fire station in Scripps Ranch |
and will provide permanent fire prolection 1o the Miramar Ranch North and 9, Teonwmwompmsesn
Scripps Miramar Ranch communitics. It will be consistent with Council Resolu- ’. Foway {
tion 210519 to provide six+ minute response times to residential arcas and will 2N noAp :
pravide backup for the Mira Mesa, Rancho Penasquitos, Carmel Mountain Ranch, e -1 i
Sabre Springs, and Rancho Bernardo arcas, L ;
Scheduling: Site acquisition and design are scheduled in FY 1992; construction A\ I
R 0 \ )
and fumishings in FY-1993.. ; k. :
Relationship to Community Plan: The station is designated in both the Miramar T — ‘,
Ranch North and the Scripps Miramar Ranch community plans, 7l N i
Caost Breakdown: Data is from Fire Department. This improvement is subject o gowes o H
participation or to luture or existing reimbursement agreements. . MIRAMAR
Nules: - 2 RANCH
(1) Land acquisition cost and City contribution are based on SMR PFEP, NORTH
Oclober, 1987.

(2) [Eng. & Const. cost include grading, 1/2 width strect improvements,
cquipment and furnishing,

Last Revision: July 27, 1988




APPENDIX A

TITLE:  Contribution for Scripps Ranch Library

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

NO. 9-47

coduuruty PLAMANEA = Miramar Ranch North
DEPANTMENTONISION : Libraries

------------------------------------------------------------------------------

TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989

-----------------------

COUNCILDISTRICT
INITIAL SCHEDULE

5

----------------------------------------------------------------------------------------------------------------------------------------------------------

............

2,350,000 2234-000- MIIN Developer 1,250,000

750,000 SMR Developer: 750,000

1,250,000 SMR Dev. Fees: 1,250,000

~HHor o

~—H&H0

2,000,000 City (1) 2,000,000

D.C

IOTALCOST § 6,350,000 (FY "09 DOLLANS) 5,250,000

1,100,000

Description: Construction of the proposed Scripps Ranch Library to be located
on the south side of Seripps Lake Drive, within the Mcanly Ranch area.
Justification: The library is intended to serve the Miramar Ranch North com-
munity as well as the Scripps Ranch commumity.

Relationship to the Commumity Plan:  Librarics are standard public service
[acilities within communities as provided for in the General Plan,

Scheduling: Contribution of $1,250,000 by the developer shall be assured prior
to the earlier of: 1) the City being prepared to award the construction contract for
Phase 1 of the library, or 2) the occupancy of the [irst residential dwelling in
Mirmmar Ranch North.

I'hasing: Phase T shall be construction of 10,000 S.F. of library and 5,000 S.F. of
public mecting facilitics with outfitting and stocking of the library portion. Phase
11 shall be construction, outfifting and stocking of a 5,000 S.F. library addition.

Cost Breakdown: The cost figure is based on comparable City work.
Naoles:
(1) City contribution consistant with Scripps Miramar Ranch PITP,

Last Revision: July 27, 1988
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APPENDIX A

CITY OF SAN DIEGO, CALIFORNIA
CAPITAL IMPROVEMENTS PROGRAM

Last Revision May 27, 1988

TITLE:  Mass Transit Study NO. 9-48
COMMUNITY PLAN AREA : Miramar Ranch North NO. COUNCILDISTRICT 5

pepARTMENTDIVISION : Metropolitan Transit Development Board NO. INITIAL SCHEDULE

ENGINEERINGCONSTRUGTION@D.C)S0000 ]
TOTAL FUNDING BY SOURCE REVENUE SOURCE| FY 1989 1990 1991 1992 1993 1994 1995 1996 1997
50,000 Developer 50,000

TOTALCOST § 50,000 (FY '89 DOLLARS) 50,000

Description: A payment of $50,000 to the Metropolitan Transit Development

Board (MTDB) to use toward studies of development of a rail transit system ad-

Jjacent to Miramar Ranch North within the I-15 corridor.

Justification: The payment was a condition of Council approval of the Miramar Qb \

Ranch North Community Plan Amendment in May, 1987. N N

Relationship to Community Plan: If built, a rail transit system as described ‘," Ne——————

could serve residents of the community planning arca. o ~—rsier>  NOPTY

Scheduling: To be paid prior to recording the first subdivision map. /i MIRAMAR

Cost Breakdown: The payment amount is not based on any engineer’s estimate RANCH

and is a fixed cost not subject to inflation. NORTH

MIRA JMESA
BLVD




APPENDIX B
LISTING
BY OWNERSHIP AND
COUNTY ASSESSOR PARCEL NUMBERS



Listing By Ownership and County Assessor PN’s

Appendix B

Property Ownership Record For:
Miramar Ranch North Nov. 1987

Parcel No.

Residential Dwelling Uni

Single
Famiily

Multi-
Family

Acres of

Commercial

Acres of
Industrial

Acres of
Institutional

0001

0002

0003

0004

0005

0006

0007

0008

0009

0010

0011

0012

0013

Robert T. and Raedene Curry
2293 Verus St.
San Diego, CA 92154

Mercy Hospital and Medical Center

4099 Hillerest Drive
San Diego, CA 92103

Mercy Hospital and Medical Center

4099 Hillcrest Drive
San Diego, CA 92103

Wuest Estate Company
4649 Cass St., Ste. 4
San Diego, CA 92109

Wuest Estate Company
4649 Cass St., Ste. 4
San Diego, CA 92109

BCED
PO Box 7080
Newport Beach, CA 92660

BCED
PO Box 7080
Newport Beach, CA 92660

Robert T. and Raedene Curry
2293 Verus St.
San Diego, CA 92154

Edward J. McCrink
PO Box 1429
Rancho Santa Fe, CA 92067

Sophisticated Investments, Inc.
1888 Century Park East #405
Los Angeles, CA 90067

BCED
PO Box 7080
Newport Beach, CA 92660

BCED
PO Box 7080
Newport Beach, CA 92660

BCED
PO Box 7080
Newport Beach, CA 92660

315-040-04

315-040-11

315-040-24

315-040-30

315-040-31

315-040-40

316-040-06

316-040-07

318-040-32

316-040-33

319-010-15

319-010-16

319-010-17

0.0

0.0

0.0

0.0

0.0

00

0.0

0.0

49.0

16.0

234.0

0.0

855.0

0.0

0.0

0.0

126.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

57.0

952.0

0.0

0.0

0.0

70

0.0

0.0

13.0

0.0

0.0

0.0

0.0

0.0

5.0

26.0

0.0

00

0.0

10.0

0.0

59.0

13.0

0.0

0.0

0.0

0.0

20

0.0

230

24.0

20

0.0

0.0

3.0

0.0

0.0

0.0

0.0

3.0

20.0



Appendix B
Listing By Ownership and County Assessor PN’s

Property Ownership Record For:
Miramar Ranch North Nov. 1887

Parcel No.

Residential Dwelling Uni

Single
Famiily

Mult-
Family

Acres of
Commercial

Acres of
Industrial

Acres of
Institutional

0014

0015

0016

0017

0o18

0019

0020

0021

0022

0023

0024

0025

0026

BCED
PO Box 7080
Newport Beach, CA 92660

BCED
PO Box 7080
Newport Beach, CA 92660

McMillin Scripps Two
2727 Hoover
National City, CA 92050

Consolidated Financial Planning

C/O Security First National Corp.

1888 Century Park East #405
Los Angeles, CA 90067

Sophisticated Investments, Inc.
1888 Century Park East #405
Los Angeles, CA 90067

BCED
PO Box 7080
Newport Beach, CA 92660

BCED
PO Box 7080
Newport Beach, CA 92660

Wuest Estate Company
4649 Cass St., Ste. 4
San Diego, CA 92109

Wuest Estate Company
4649 Cass St., Ste. 4
San Diego, CA 92109

Wuest Estate Company
4649 Cass St., Ste. 4
San Diego, CA 82109

Robert T. and Raedene Curry
2293 Verus St.
San Diego, CA 92154

BCED
PO Box 7080
Newport Beach, CA 92660

BCED
PO Box 7080
Newport Beach, CA 92660

319-010-18

319-020-07

319-020-24

319-020-20

319-360-24

319-021-01

319-021-05

319-150-01

319-150-02

319-150-03

319-150-09

318-150-10

319-160-21

0.0

20.0

0.0

17.0

0.0

19.0

178.0

0.0

231.0

87.0

142.0

254.0

0.0

500.0

104.0

0.0

139.0

5.0

34.0

111.0

0.0

00

0.0

408.0

25.0

17.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

00

3.0

0.0

10.0

22.0

0.0

0.0

0.0

0.0

0.0

50

1.0

0.0

0.0

0.0

26.0

0.0

0.0

0.0

00

0.0

0.0



Appendix B
Listing By Ownership and County Assessor PN’s

Residential Dwelling Ui
Property Ownership Record For: Parcel No. Single Multi- Acres of Acres of Acres of
Miramar Ranch North Nov. 1987 Famiily Family Commercial  Industrial  Institutional
0027 BCED 319-020-29 0.0 0.0 0.0 36.0 5.0
PO Box 7080
Newport Beach, CA 92660
0028 Edward J. McCrink 319-021-02 70.0 0.0 0.0 0.0 0.0
PO Box 1429
Rancho Santa Fe, CA 92067
2,172 2,070 25.0 142.0 1120
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